Monroe County Department of Transportation

Ongoing Construction Update - November 29, 2010

Maggie Brooks
County Executive
Fed Aid Eligible Roads: Greece, Irondequoit, Webster to Penfield, Perinton Contact: Brent Penwarden (585-753-7733)
Sign Replacement Project Regulatory and Warning Sign Replacement Scheduled start date: 02/15/2010
ongoing in the various towns Scheduled end date: 07/01/2010
Percent complete: 100 %
none
City of Rochester
Contact: Rob Kozarits ()
Communication Conduit Replacement Project Scheduled start date: 09/27/2010
Conduit expected to be installed on North St week of 11/15 through end of November. Scheduled end date: 05/01/2011

Percent complete: 16 %
Daily lane closures and daily sidewalk/driveway closures for conduit installation.

Gates
Contact: Jim Gagnier (585-753-7732)
Calkins Road Drainage Improvements Scheduled start date: 08/14/2010
Obtaining utility locations under Calkins Rd Scheduled end date: 11/19/2010
Percent complete: 5%
Greece
Mill Road Phase II: Larkin Creek to Manitou Road Contact: Hank Herdzik (585-753-7729)
Mill Road Improvements Project Phase Il Reconstruction Scheduled start date: 09/13/2010
Watermain work and storm sewer installation will be worked on this fall/winter. Scheduled end date: 08/13/2012
Percent complete: 15 %

Two way traffic will be maintained around work areas with flaggers.

Contact: Rob Kozarits (585-753-7747)

North Greece Road Bridge Replacement Replace Bridge BIN 3317530 Scheduled start date: 08/02/2010
Scheduled end date: 11/30/2010
Percent complete: 100 %

N Greece Road is now open to traffic
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Irondequoit

Kings Highway North: Titus Avenue to Lakeshore Boulevard
Kings Highway North

Work comenced 11/15/10

Improve cross slope and stabilize embankments

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 20 %

Mendon
Honeoye Falls Road No. 6: Over Spring Brook to Between Dalton Road and Rush-Lima Road
Honeoye Falls Road No. 6 BRIDGE Replace Bridge BIN 3317760

Construction began 9/27.
Scheduled to open to traffic week of 11/15

Proposed detour: Works Rd. to HF 5 points Rd. to NYSDOT Rte. 15A

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 90 %

Perinton

Jefferson Avenue: Ayrault Road to NYS Rt 31F
Jefferson Avenue

Road construction to begin in March 2011

Reconstruct and replace culvert SIN 13-040-067

Alternating traffic during daytime hours for RGE gas relocation

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Webster

Jackson Road: State Road to Rte 404
Jackson Road

construct new paved shoulders fall 2010

Build new shoulders and resurface

Contact: (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %
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